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ESTIMATE RUN 06/22/2006

ESTIMATE SUMMARY 09:35:57

CONTID: C14633         ESTIMATE NO: 0003 PROG 2005

PCN: 14633-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: SO. OF BROMLEY- LOCHBUIE PERCENT TIME:

PROJECT NO: IM 076A-006                   

I-76: SO. OF BROMLEY- LOCHBUIE

NAME OF ROAD: 76A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/16/2006 DATE TIME STARTED 04/10/2006

2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 04/10/2006

 DATE AWARDED 03/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,504,889.24 PARTICIPATING $ $ 1,751,330.41

AWARD PROJECT AMT: 3,260,892.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,604.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.57

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

77.39%

792,420.16

1,751,330.41

1,751,330.41

1,725,725.47

$

$

$

$

2,712,469.08

0.00

2,712,469.08

0.00

2,712,469.08

-39,024.52

0.00

2,673,444.56

0.00

AMOUNT DUE 2,673,444.56 1,725,725.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,725,725.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.5
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 10,084.000 6,126.700

SY  3,957.300 103,245.96

26.09000 10,084.000 263,091.56

202-00210  
 

0010 BLADING 25.000 3.000

HOUR 0.000 0.00

104.14000 3.000 312.42

203-01500  
 

0015 *EROSION LOG 1,200.000 1,200.000

LF  0.000 0.00

4.89000 1,200.000 5,868.00

208-00005  
 

0020 *SILT FENCE 4,000.000 950.000

LF  0.000 0.00

1.36000 950.000 1,292.00

208-00020  
 

0025 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

208-00045  
 

0030 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

600.85000 2.000 1,201.70

208-00070  
 

0035 *EROSION CONTROL SUPERVISOR 120.000 13.000

HOUR 6.000 591.96

98.66000 19.000 1,874.54

208-00205  
 

0040 *AGGREGATE BASE COURSE (CLASS 6) 2,200.000 129.100

CY  848.000 27,729.60

32.70000 977.100 31,951.17

304-06007  
 

0045 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 0.000

TON 34.890 3,484.81

99.88000 34.890 3,484.81

403-00720  
 

0050 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 15,275.000 0.000

TON 12,805.690 669,609.53

52.29000 12,805.690 669,609.53

403-09221  
 

0055 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 21,472.000 6,737.840

TON 13,899.320 490,507.00

35.29000 20,637.160 728,285.38

403-33841  
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 33,770.000 2,670.000

GAL 6,023.000 9,215.19

1.53000 8,693.000 13,300.29

411-10255  
 

0065 *CONCRETE PAVEMENT (13-1/2 INCH) 9,200.000 5,514.400

SY  3,455.600 247,939.30

71.75000 8,970.000 643,597.50

412-01350  
 

0070 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 3,400.000 0.000

LF  0.000 0.00

3.91000 0.000 0.00

412-15000  
 

0075 *MOBILIZATION 1.000 0.600

L S 0.400 44,333.83

110,834.57000 1.000 110,834.57

626-00000  
 

0080 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

1,716.08000 0.000 0.00

626-01000  
 

0085 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,024.000 123.000

GAL 434.000 4,717.58

10.87000 557.000 6,054.59

627-00012  
 

0090 *FLAGGING 2,500.000 331.000

HOUR 1,122.000 26,838.24

23.92000 1,453.000 34,755.76

630-00000  
 

0095 *UNIFORMED TRAFFIC CONTROL 10.000 0.000

HOUR 0.000 0.00

81.53000 0.000 0.00

630-00003  
 

0100 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,087.12000 0.000 0.00

630-00004  
 

0105 *TRAFFIC CONTROL INSPECTION 35.000 6.000

DAY 11.000 1,076.24

97.84000 17.000 1,663.28

630-00007  
 

0110 *TRAFFIC CONTROL MANAGEMENT 70.000 24.000

DAY 21.000 11,414.76

543.56000 45.000 24,460.20

630-00012  
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.800 695.75

869.69000 1.800 1,565.44

630-80001  
 

0120 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

163.07000 0.000 0.00

630-80335  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 4.000

EACH 3.200 295.71

92.41000 7.200 665.35

630-80341  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 17.000

EACH 13.600 1,626.29

119.58000 30.600 3,659.15

630-80342  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 4.800 573.98

119.58000 10.800 1,291.46

630-80343  
 

0140 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 0.000

SF  0.000 0.00

15.22000 0.000 0.00

630-80344  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 6,087.86

7,609.83000 1.800 13,697.69

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.800 1,739.39

2,174.24000 1.800 3,913.63

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 1,000.000 150.000

EACH 120.000 2,608.80

21.74000 270.000 5,869.80

630-80360  
 

0160 *TRAFFIC CONE 500.000 250.000

EACH 200.000 2,174.00

10.87000 450.000 4,891.50

630-80380  
 

0165 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

2,174.24000 0.000 0.00

630-80520  
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.800 17,393.90

21,742.37000 1.800 39,136.27

630-85040  
 

0175 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 57,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0185 F/A FUEL COST ADJUSTMENT 17,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A ROADWAY SMOOTHNESS INCENTIVE 29,276.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0195 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0200 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0205 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,673,899.68 2,617,527.59CURRENT AMT 3,238,208.60 $$

CAT NO0201 ROADWAY (SAFETY) 

0215 *REMOVAL OF DELINEATOR 150.000 0.000

EACH 0.000 0.00

5.44000 0.000 0.00

202-00090  
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY) 

0220 *REMOVAL OF WALKWAY 84.000 0.000

LF  0.000 0.00

28.27000 0.000 0.00

202-00806  
 

0225 *REMOVAL OF GROUND SIGN 33.000 0.000

EACH 0.000 0.00

79.07000 0.000 0.00

202-00810  
 

0230 *REMOVAL OF SIGN PANEL 19.000 0.000

EACH 0.000 0.00

30.91000 0.000 0.00

202-00821  
 

0235 *REMOVAL OF GUARDRAIL TYPE 3 1,652.000 0.000

LF  625.000 1,356.25

2.17000 625.000 1,356.25

202-01130  
 

0240 *REMOVAL OF END ANCHORAGE 12.000 0.000

EACH 2.000 597.92

298.96000 2.000 597.92

202-01300  
 

0245 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

489.21000 0.000 0.00

210-00810  
 

0250 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.500 0.000

LF  550.000 8,910.00

16.20000 550.000 8,910.00

606-00301  
 

0255 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

649.55000 0.000 0.00

606-01340  
 

0260 *MEDIAN TERMINAL 6.000 0.000

EACH 2.000 7,941.40

3,970.70000 2.000 7,941.40

606-01460  
 

0265 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,788.91000 0.000 0.00

606-02005  
 

0270 *CURB TYPE 4 (SECTION M) 300.000 0.000

LF  250.000 2,175.00

8.70000 250.000 2,175.00

609-40011  
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY) 

0275 *MEDIAN COVER MATERIAL (CONCRETE) 280.000 0.000

SF  170.000 1,662.60

9.78000 170.000 1,662.60

610-00030  
 

0280 *DELINEATOR (TYPE I) 150.000 0.000

EACH 0.000 0.00

12.61000 0.000 0.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

14.46000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 15.000 0.000

EACH 0.000 0.00

16.31000 0.000 0.00

612-00003  
 

0295 *LUMINAIRE (SPECIAL) 10.000 0.000

EACH 0.000 0.00

1,320.85000 0.000 0.00

613-16000  
 

0300 *SIGN PANEL (CLASS I) 72.000 0.000

SF  0.000 0.00

14.46000 0.000 0.00

614-00011  
 

0305 *SIGN PANEL (CLASS II) 467.000 0.000

SF  0.000 0.00

17.83000 0.000 0.00

614-00012  
 

0310 *SIGN PANEL (CLASS III) 328.000 0.000

SF  0.000 0.00

19.84000 0.000 0.00

614-00013  
 

0315 *STEEL SIGN POST (U-2) 80.000 0.000

LF  0.000 0.00

3.26000 0.000 0.00

614-00200  
 

0320 *STEEL SIGN POST (W 6X15) 32.000 0.000

LF  0.000 0.00

45.93000 0.000 0.00

614-00615  
 

0325 *STEEL SIGN POST (W 10X22) 35.000 0.000

LF  0.000 0.00

57.02000 0.000 0.00

614-01022  
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY) 

0330 *STEEL SIGN POST (W 10X26) 39.000 0.000

LF  0.000 0.00

60.61000 0.000 0.00

614-01026  
 

0335 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 30.000 0.000

EACH 0.000 0.00

442.67000 0.000 0.00

614-01583  
 

0340 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,256.71000 0.000 0.00

614-03002  
 

0345 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,643.72000 0.000 0.00

614-03005  
 

0350 *CONCRETE FOOTING (TYPE 6) 2.000 0.000

EACH 0.000 0.00

1,698.08000 0.000 0.00

614-03006  
 

0355 RUMBLE STRIP (GRINDING)(ASPHALT) 55,000.000 0.000

LF  0.000 0.00

0.12000 0.000 0.00

614-80391  
 

0360 *EPOXY PAVEMENT MARKING 226.000 0.000

GAL 0.000 0.00

103.28000 0.000 0.00

627-00005  
 

0365 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,118.000 0.000

SF  5,602.000 54,787.56

9.78000 5,602.000 54,787.56

627-01001  
 

0370 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,200.000 0.000

SF  0.000 0.00

10.87000 0.000 0.00

627-30332  
 

CAT 0201 $77,430.73 77,430.73CURRENT AMT 243,677.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD OFFICE (CLASS 2) 1.000 0.750

EACH 0.000 0.00

13,567.24000 0.750 10,175.43

620-00002  
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PCN: 14633-BID    ESTIMATE RUN 06/22/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0003 09:35:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD LABORATORY (CLASS 2) 1.000 0.750

EACH 0.000 0.00

8,403.42000 0.750 6,302.57

620-00012  
 

0385 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,032.76000 1.000 1,032.76

620-00020  
 

CAT 0400 $0.00 17,510.76CURRENT AMT 23,003.42 $$

PROJECT TOTAL 1,751,330.41 $ 2,712,469.08CURRENT AMT 3,504,889.24 $$


